27 MAY 2009

MONTANA DEPARTMENT OF TRANSPORTATI ON

| Page 1 of 11

| Si t eManager ARRA Contracts Construction Report | STVR0112 |
District 1 Missoula
Project Mgr | [Maart, Billy Work Phone | 523-5863 | Cell Phone | 544-5651 | Email | bmaart@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No (07109 Contractor Nm |KNIFE RIVER - MISSOULA Cont Time 40 Wrk Day Award Dt |05/19/2009 Award Amt 861,552.70
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 40 Sub Work Cmplt N/A Cont Total 861,552.70
Time Used .00 | % Time Chrg Final Accpt |[N/A
IARRA 8120(5) ‘TIED OVERLAYS AND CRACKSEALING 31,053.75 550,396.40 66,047.57 ‘ .oo‘ %‘ .67‘ %‘ .oo‘%
SOUTH AVE-CLEMENTS TO RESERVE Missoula .00 .00 439.42
6253005000 None 550,396.40 .00
STACK-SHANE (U2026) |406 523-5830 | | U [U-8120 .00
Lat/Long 465055 / 1140328 Beg/End Term 00 / 21 Beg/End Sta 0+00.00 / 112+80.00
IARRA 8107(19) ‘TIED OVERLAYS AND CRACKSEALING 8,000.00 68,775.60 8,253.07 ‘ .oo‘ %‘ 11.4% %‘ .oo‘%
ORANGE-BWAY TO CLARK FORK BR Missoula .00 .00 947.17
6252019000 None 68,775.60 .00
STACK-SHANE (U2026) |406 523-5830 | | U |U-8107 .00
Lat/Long 465222 | 1135955 Beg/End Term 16 / 1.7 Beg/End Sta 51+00.13 / 92+04.50
IARRA 8113(6) ‘TIED OVERLAYS AND CRACKSEALING .00 107,745.50 12,929.46 ‘ .00‘ %‘ .oo‘ %‘ .oo‘%
HIGGINS-BWAY TO CLARK FORK BR Missoula .00 .00 .00
6251006000 None 107,745.50 .00
STACK-SHANE (U2026) |406 523-5830 | | U [U-8113 .00
Lat/Long 465216 / 1135941 Beg/End Term 03 / 05 Beg/End Sta 0+00.00 / 9+86.00
IARRA 8105(14) ‘TIED OVERLAYS AND CRACKSEALING 1,194,309.20 134,635.20 16,156.22 ‘ .oo‘ %‘ 4.44 %‘ .oo‘%
RUSSELL ST-FAIRVIEW TO 39TH Missoula .00 .00 724.20
6250014000 None 134,635.20 .00
STACK-SHANE (U2026) |406 523-5830 | | U |U-8105 .00
Lat/Long 465015 / 1140106 Beg/End Term 00 / 05 Beg/End Sta 0+44.60 |/ 26+25.60
Contract Totals for ‘07109 ‘ 1,233,362.95) 861,552.70 103,386.32 ‘ .oo‘ %‘ 2.0{ %‘ .oo‘%
Project Count 00 00 2,110.79
861,552.70 .00
.00




27 MAY 2009

MONTANA DEPARTMENT OF TRANSPORTATI ON

| Page 2 of 11 |

Si t eManager ARRA Contracts Constructi on Report | | STMR0112 |
District 1 Missoula
Project Mgr | [Maart, Billy Work Phone | 523-5863 | Cell Phone | 544-5651 | Email | bmaart@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No (07708 Contractor Nm |KNIFE RIVER - MISSOULA Cont Time 65 Wrk Day| Award Dt |05/19/2009 Award Amt 600,125.00
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 65 Sub Work Cmplt N/A Cont Total 600,125.00
Time Used ’—00‘ % Time Chrg Final Accpt N/A
IARRA 8117(6) RECONSTRUCTION, GRADING .00 600,125.00 90,018.75 .oo‘ %‘ 5.53‘ %‘ .oo‘%
HIGGINS\ HILL\ BECKWITH - MISSOULA Missoula .00 .00 4,980.62
4498006000 None 600,125.00 .00
NORDHAGEN-BLAIR (U6573) |406 444-9128 U |uU-8117 .00
Lat/Long 465124 | 1135952 Beg/End Term 0.45 / 0.45 Beg/End Sta 20+28.97 [/ 21+67.16
Project Mgr Totals for ‘Maart, Billy 1,233,362.95 1,461,677.70 193,405.07 .oq %‘ 3.64 %‘ .oo‘%
Cont Count .00 .00 7,091.41
Project Count 1,461,677.70 .00
.00




27 MAY 2009 MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 11 |
| Si t eManager ARRA Contracts Construction Report | | STVR0112 |
District 1 Missoula
Project Mgr | [Mitchell, James Work Phone | 751-2046 | Cell Phone | 250-0607 | Email | jmitchell@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No (05109 Contractor Nm [PAVEMENT MAINTENANCE SOLUTIONS INC‘ Cont Time 20 Wrk Day Award Dt |05/19/2009 Award Amt 169,456.20
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 169,456.20
Time Used .00 | % Time Chrg Final Accpt |[N/A
IARRA 260-1(5)0 ‘ SEAL & COVER 212,089.45 169,456.20 16,945.62 ‘ .oo‘ %‘ .oo‘ %‘ .oo‘%
BOBTAIL JCT - WEST Lincoln .00 .00 .00
6509005000 None 169,456.20 .00
SALYARDS-WADE (U7713) |406 444-7824 || S [S-260 .00
Lat/Long 482442 | 1153432 Beg/End Term 00 / 36 Beg/End Sta 0+12.00 / 14+63.10
Contract No 09409 Contractor Nm ‘PAVEMENT MAINTENANCE SOLUTIONS INC‘ Cont Time 20 Wrk Day Award Dt [05/19/2009 Award Amt 310,078.55
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt |[N/A Cont Total 310,078.55
Time Used .00 | % Time Chrg Final Accpt N/A
IARRA 503-1(10)5 ‘TIED SEAL & COVER .00 140,553.05 14,055.31 ‘ .oo‘ %‘ .oo‘ %‘ .oo‘%
SE OF FOYS LAKE Flathead .00 .00 .00
6510010000 None 140,553.05 .00
SALYARDS-WADE (U7713) |406 444-7824 || S [S-503 .00
Lat/Long 480819 / 1141932 Beg/End Term RP48 /| RP84 Beg/End Sta 0+00.00 / 190+75.00
IARRA 424-1(8)1 ‘TIED SEAL & COVER 338,809.84 169,525.50 16,952.55) .00‘ %‘ .54{ %‘ .oo‘%
KALISPELL - NORTH Flathead .00 .00 91.94
6508008000 None 169,525.50 .00
NUNNALLEE-BENJAMIN (U1991 ’406 523-5846 | | S [S-424 .00
Lat/Long 481331 / 1142401 Beg/End Term 09 / 56 Beg/End Sta 89+75.98 / 337+23.39
Contract Totals for ‘09409 ‘ 338,809.84 310,078.55 31,007.86 .oo‘ %‘ .30‘ %‘ .oo‘%
Project Count 09 00 91.94
310,078.55 .00
.00
Project Mgr Totals for ‘Mitchell, James ‘ ‘ 550,899.29‘ ‘ 479,534.75‘ ‘ 47,953.48‘ ‘ .oq %‘ .19‘ %‘ .oo‘%
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Si t eManager ARRA Contracts Constructi on Report

| Page 4 of 11 |

| STMRO112 |

District 1 ‘Missoula

Project Mgr | [Mitchell, James Work Phone | 751-2046 | Cell Phone | 250-0607 | Email | jmitchell@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Project Mgr Totals for  Mitchell, James 550,899.29 479,534.75 47,953.48 ‘ .oq %‘ .19‘ %‘ .oo‘%
Cont Count .00 .00 91.94
Project Count 479,534.75 .00
.00




27 MAY 2009

MONTANA DEPARTMENT OF TRANSPORTATI ON

| Page 5 of 11

Si t eManager ARRA Contracts Construction Report | STMR0112 |
District2 [Butte
Project Mgr |[Day, James Work Phone | 556-4723 | Cell Phone N/A | Email | jaday@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No |02T09 Contractor Nm |KNIFE RIVER - BELGRADE ‘ Cont Time 20 Wrk Day| Award Dt |05/19/2009 Award Amt 197,791.50
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 20 Sub Work Cmplt N/A Cont Total 197,791.50
Time Used ’—00‘ % Time Chrg Final Accpt N/A
IARRA 7406(7) SEAL & COVER 264,760.89 197,791.50 17,801.24 .oo‘ %‘ .oo‘ %‘ .oo‘%
CHINOOK - C ST - GALLATIN ST Park .00 .00 .00
6263007000 None 197,791.50 .00
OLSEN-JOE (U6629) |406 494-9636 | | U |U-7406 .00
Lat/Long 454006 / 1103322 Beg/End Term RP0.2 / RPO0.3 Beg/End Sta 0+00.00 / 69+20.00
Project Mgr Totals for ‘Day, James 264,760.89 197,791.50 17,801.24 .oq %‘ .oq %‘ .oo‘%
Cont Count 1 .00 .00 .00
Project Count 197,791.50 .00
.00




27 MAY 2009

MONTANA DEPARTMENT OF TRANSPORTATI ON

| Page 6 of 11 |

| Si t eManager ARRA Contracts Construction Report | | STVR0112 |
District2 [Butte
Project Mgr | [Starcevich, John R. Work Phone | 494-9647 | Cell Phone | 498-3012 | Email | jstarcevich@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No (14309 Contractor Nm JIM GILMAN EXCAVATING INC ‘ Cont Time 40 Wrk Day| Award Dt |05/19/2009 Award Amt 668,499.58
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 40 Sub Work Cmplt N/A Cont Total 668,499.58
Time Used ’—00‘ % Time Chrg Final Accpt N/A
IARRA 1806(8) ‘ OVERLAYS AND CRACKSEALING 641,512.51 668,499.58 100,274.94 ‘ .oo‘ %‘ .3{ %‘ .oo‘%
FRONT ST-MONTANA TO UTAH Silver Bow .00 .00 343.07
6262008000 None 668,499.58 .00
WALSH-JOE (U9423) |406 494-9622 || U |U-1806 .00
Lat/Long 455958 / 1123141 Beg/End Term 00 / 0.7 Beg/End Sta 0+00.0 / 37+19.0
Project Mgr Totals for ‘Starcevich, John R. 641,512.51 668,499.58 100,274.94 ‘ .oq %‘ .3{ %‘ .oo‘%
Cont Count 1 .00 .00 343.07
Project Count 668,499.58 .00
.00
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MONTANA DEPARTMENT OF TRANSPORTATI ON

Si t eManager ARRA Contracts Constructi on Report

| Page 7 of 11 |

| STMRO112 |

District3 Great Falls
Project Mgr | [Carlson, Jack Work Phone | 444-9320 | Cell Phone | 431-0074 | Email | jcarlson@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No |04T09 Contractor Nm HELENA SAND & GRAVEL INC ‘ Cont Time 25 Wrk Day| Award Dt |05/19/2009 Award Amt 592,119.15
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 25 Sub Work Cmplt N/A Cont Total 592,119.15
Time Used ’—00‘ % Time Chrg Final Accpt N/A
IARRA 5822(2) ‘TIED OVERLAYS AND CRACKSEALING 611,043.68 367,195.65 29,375.65 ‘ .oo‘ %‘ .oo‘ %‘ .oo‘%
HAUSER - BENTON TO HENDERSON Lewis and Clark .00 .00 .00
6270002000 None 367,195.65 .00
ROUSE-DUSTIN (U9174) |406 444-6229 U |U-5822 .00
Lat/Long 463603 / 1120258 Beg/End Term RP0.0 / RPO0.8 Beg/End Sta 0+24.12 /| 43+16.33
IARRA 5805(13) ‘TIED OVERLAYS AND CRACKSEALING 8,835.00 224,923.50 17,993.88 ‘ .oo‘ %‘ .oo‘ %‘ .oo‘%
BENTON-EUCLID TO GILBERT Lewis and Clark .00 .00 .00
6271013000 None 224,923.50 .00
ROUSE-DUSTIN (U9174) |406 444-6229 U |U-5805 .00
Lat/Long 463549 | 1120256 Beg/End Term RP13 / RP16 Beg/End Sta 2+50.00 / 19+71/63
Contract Totals for ‘O4T09 ‘ 619,878.68 592,119.15 47,369.53 ‘ .00‘ %‘ .oo‘ %‘ .oo‘%
. .00 .00 .00
Project Count AT -
.00
Project Mgr Totals for ‘Carlson, Jack 619,878.68 592,119.15 47,369.53 ‘ .oq %‘ .oq %‘ .oo‘%
Cont Count .00 .00 .00
Project Count 2 592,119.15 .00
.00




27 MAY 2009

MONTANA DEPARTMENT OF TRANSPORTATI ON

| Page 8 of 11 |

| Si t eManager ARRA Contracts Construction Report | | STVR0112 |
District4 [Glendive
Project Mgr | Pisk, Randal Work Phone | 228-9478 | Cell Phone | 939-2132 | Email | rpisk@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No [11T09 Contractor Nm RIVERSIDE CONTRACTING INC - MSLA ‘ Cont Time [10/16/2009 Cmplt Dt Award Dt [05/19/2009 Award Amt 471,539.57
CO Days 0 Work Beg N/A CO Amt .00
Adj Time [10/16/2009 Sub Work Cmplt N/A Cont Total 471,539.57
Time Used W % Final Accpt N/A
IARRA 32-2(16)52 ‘ SEAL & COVER 435,843.09 471,539.57 47,153.96 .oo‘ %‘ .oo‘ %‘ .oo‘%
ISCOBEY-NORTH (PH 11 S & C) Daniels .00 .00 .00
6241016001 None 471,539.57 .00
GILBERT-KEVIN (U2995) |406 444-6230 P |P-32 .00
Lat/Long 485417 | 1052502 Beg/End Term 51.520 / 65.820 Beg/End Sta 0+72.20 / 754+68.2
Project Mgr Totals for ‘Pisk, Randal 435,843.09 471,539.57 47,153.96 .oq %‘ .oq %‘ .oo‘%
Cont Count 1 .00 .00 .00
Project Count 471,539.57| .00
.00
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MONTANA DEPARTMENT OF TRANSPORTATI ON

| Page 9 of 11 |

| Si t eManager ARRA Contracts Construction Report | STVR0112 |
District5 Billings
Project Mgr | [Dyekman, Jeff Work Phone | 657-0246 | Cell Phone N/A | Email | jdyekman@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No (13309 Contractor Nm |RIVERSIDE SAND & GRAVEL INC ‘ Cont Time 190 Wrk Day| Award Dt |05/19/2009 Award Amt 8,478,131.62
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 190 Sub Work Cmplt N/A Cont Total 8,478,131.62
Time Used ’—00‘ % Time Chrg Final Accpt N/A
IARRA 1031(9) RECONSTRUCTION, GRADING 9,582,573.37 8,478,131.62 847,813.16 ‘ .oo‘ %‘ 1.67‘ %‘ .oo‘%
CANYON CREEK NORTH - BILLINGS 'Yellowstone .00 .00 14,160.74
4666009001 None 8,478,131.62 .00
BENTE-FREDRICK (U0547) |406 444-7634 U |U-1031 .00
Lat/Long 474405 / 1083703 Beg/End Term 4762 | 2.912 Beg/End Sta 3+13.05 / 32+96.42
Project Mgr Totals for ‘Dyekman, Jeff 9,582,573.37 8,478,131.62 847,813.16 ‘ .oq %‘ 1.64 %‘ .oo‘%
Cont Count 1 .00 .00 14,160.74
Project Count 8,478,131.62 .00
.00
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MONTANA DEPARTMENT OF TRANSPORTATI ON

[ Page 10 of 11 |

Si t eManager ARRA Contracts Constructi on Report | | STMR0112 |
District5 Billings
Project Mgr | [Ramaeker, Timothy Work Phone | 252-4138 | Cell Phone N/A | Email | tramaeker@mt.gov |
Project Id Work Description Engineer Est Award Amt Prog C.E. PERCENTAGES
Project Description County Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Project No Claim Status Total Amt Mod C.E. Used Used Cost
Design Engineer/Phone No System/Route Mod C.N.
Contract No [15B08 Contractor Nm PRINCE INC ‘ Cont Time 80 Wrk Day| Award Dt |05/19/2009 Award Amt 7,214,767.30
CO Days 0 Work Beg N/A CO Amt .00
Adj Time 80 Sub Work Cmplt N/A Cont Total 7,214,767.30
Time Used ’—00‘ % Time Chrg Final Accpt N/A
IARRA 90-9(98)473 OVERLAYS AND CRACKSEALING 8,914,763.07 7,214,767.30 721,476.73 ‘ .oo‘ %‘ .83‘ %‘ .oo‘%
BIG HORN COUNTY LINE - EAST Big Horn .00 .00 6,004.96
5175098000 None 7,214,767.30 .00
NELSON-RODNEY (U6449) |406 657-0229 | 1-90 .00
Lat/Long 454603 / 1075529 Beg/End Term 473.2 | 486.5 Beg/End Sta 881+59.43 / 1583+81.50
Project Mgr Totals for ‘Ramaeker, Timothy 8,914,763.07 7,214,767.30 721,476.73 ‘ .00‘ %‘ .83‘ %‘ .OO‘%
Cont Count 1 .00 .00 6,004.96
Project Count 7,214,767.30 .00
.00




27 NAY 2009 MONTANA DEPARTMENT OF TRANSPORTATI ON |Page 11 of 11 |
Si t eManager ARRA Contracts Construction Report STMR0112 |
Engineer Est Award Amt Prog C.E. PERCENTAGES
Cont Paymts Tot CO Amt C.E. Costs C.N. C.E. C.E.
Total Amt Mod C.E. Used Used Cost
Mod C.N.

District 1 - Missoula | 1,784,262.24 1,941,212.45 241,358.55 ‘ .oo‘ % ‘ 2.98‘ % ‘ .oo‘%
Cont Count 4 .00 .00 7,183.35
Project Count 1,941,212.45 .00

.00
District 2 - Butte 906,273.40 866,291.08 118,076.18 ‘ .oo‘ % ‘ .29‘ % ‘ .oo‘ %
Cont Count .00 .00 343.07
Project Count 866,291.08 .00

.00
District 3 - Great Falls | 619,878.68 592,119.15 47,369.53 ‘ .oo‘ % ‘ .oq % ‘ .oo‘%
Cont Count 1 .00 .00 .00
Project Count 2 592,119.15 .00

.00
District 4 - Glendive | 435,843.09 471,539.57 47,153.96 ‘ .oo‘ % ‘ .oq % ‘ .oo‘%
Cont Count 1 .00 .00 .00
Project Count 1 471,539.57| .00

.00
District 5 - Billings | 18,497,336.44 15,692,898.92 1,569,289.89 ‘ .oo‘ % ‘ 1.29‘ % ‘ .oo‘%
Cont Count 2 .00 .00 20,165.70
Project Count 15,692,898.92 .00

.00
Statewide Totals 22,243,593.85 19,564,061.17 2,023,248.11 ‘ .oo‘ % ‘ 1.37‘ % ‘ .oo‘ %
Cont Count 10 .00 .00 27,692.12
Project Count 15 19,564,061.17 .00

.00




